
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.yy
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000017
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 13-Nov-2006
Location: Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 0 

Item Title Detail

1 Critical Weld Repairs (CWRs) N/A

2 Heat Straightening Requests (HSRs) N/A

3 Nonconformance Reports (NCRs) N/A

4 Major component movement Welded 1G GMAW PQR to qualify root pass of closed-rib to deck weld.

Conducted Mechanical Tests on the following PQR?s

1G SAW Min HI (HP-2006102) ? one side bend specimen failed ? ZPMC to 

prepare 2 retest samples

1G FCAW Max HI (HP-2006103) ? Charpy retested failed ? ZPMC to 

prepare more samples and test at non-FCM temp.

1G FCAW Min HI (HP-2006104) ? AWMT failed elongation (6%), on side 

bend specimen failed ? ZPMC to prepare 2 AWMT and 2 side bends for 

retest

5 Meetings attended N/A

6 Key conversations Informed by ZPMC?s Mr. Chen Bin that Procedure Qualification (PQR) 

tests for non-standard joints against ceramic backing are suspended until 

mechanical testing of FCAW electrodes are complete.  ZPMC is considering 

alternate FCAW electrodes for the ceramic backing and FCM (SPCM) 

applications.  ZPMC intends to prepare two sets of Charpy-V notch 

specimens for it Max and Min HI 3G FCAW PQR?s currently being 

machined in order to test at both FCM and non-FCM impact requirements.

7 Other important observations

8 Quality Assurance Inspectors per shift 2  AM

0  PM

9 Logistics New shop facilities still under construction.  No structures have been built at 

this time.
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Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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